

HUMANITAARTEGEVUSE ARUANNE

1. PÕHIINFO	
Aruande pealkiri	Kriitilise toiduabi andmine Gazas
Aruande pealkiri (EN)	Emergency Food Assistance programme in Gaza, Palestine
Taotleja nimi	Eesti Pagulasabi
Taotleja nimi (EN)	Estonian Refugee Council
Tegevuste juht	Nimi: Bercin Yigitaslan
	Isikukood:
	Ametikoht: Country Director - MENA
	Telefon: +905425468889
	E-posti aadress: bercin.yigitaslan@pagulasabi.ee
Tegevuste planeeritud kestus (kuupäevad)	Algusaeg: 10.10.2025
	Lõppaeg: 31.12.2025
Sihtriik	Palestine / Gaza

2. LÄBI VIIDUD TEGEVUSED JA TULEMUSED

2.1. Kasusaajate arv ja tegevuste tulemused (kasusaajad või muu indikaator) vastavalt tulemuste hindamise süsteemile.

Estonian Refugee Council (ERC), in partnership with Gaza Soup Kitchen (GSK), successfully delivered life-saving food assistance in Gaza City.

- Total output: A total of 9141 hot meals were prepared and distributed during the reporting period.
- Daily reach: Implementation followed a consistent schedule, providing an average of 277 meals per day.
- Target institutions: Distribution was primarily focused on key medical facilities, including three big hospital in Gaza city: Al-Helou International Hospital, Al-Nasr Children's Hospital, and Al-Shifa Hospital.
- Beneficiary profile: The project reached highly vulnerable groups, specifically:
 - Hospital patients and children in treatment wards.
 - Individuals suffering from acute malnutrition.
 - Emergency and surgical patients.
 - Medical staff and healthcare workers operating under extreme pressure (approximately 10% of meals).

2.2. Hinnang tegevuste elluviimisele ning eesmärkide ja tulemuste saavutamisele. Vajadusel põhjendus kavandatud ja tegelike tegevuste ning tulemuste erinevuste kohta.

The project was executed under extremely challenging humanitarian and security conditions, characterized by continuous bombardment and evacuation threats.

Implementation

ERC's implementing partner GSK managed to ensure that meals were freshly prepared daily and delivered directly to hospital wards, despite the conditions. Different kitchens were used.

Accountability

Documentation was maintained through signed distribution sheets, invoices, and receipts, providing a clear audit trail for the 33-day implementation period. Beneficiaries were approached without harming their dignity.

Impact

Beyond nutritional support, the daily provision of meals provided essential moral and psychological support to both patients and healthcare workers facing IPC Phase 5 (Famine) conditions.

Adjustments

Due to safety reasons, hospital locations were occasionally adjusted; however, the total number of meals remained consistent with the project's operational goals. Despite the ceasefire, there had been occasional strikes and evacuation orders by Israeli military affecting the staff and hospital selection. As a result, programme was mainly implemented in three hospitals. Daily distributions were conducted in two out of three hospitals.

Al-Ahli hospital, one of the biggest hospitals in entire Gaza, has provided a letter of appreciation to ERC in recognition of this programme.

Third-party monitoring report, which assess the quality of the implementation, is also attached to this report.

While the project initially planned to operate in four hospitals, access and security constraints necessitated concentration in three hospitals. Despite this adjustment, the project surpassed its planned output, distributing over 9100 meals, more than originally planned. This increase was made possible by the decrease in local food prices during the implementation period, as the border became more open, enabling greater food imports and the procurement and delivery of more meals within the original budget. As a result, the project not only achieved but exceeded its core objective—providing daily nutritional support to hospital patients and staff under extremely challenging humanitarian conditions.

2.3. Finantsülevaade.

Planeeritud eelarve ja tegelikult kulunud vahendid (s.h. jääk). Vajadusel põhjendus kavandatud ja tegelike kulude erinevuste kohta.

The total programme budget was €50000.

3. TEAVITUSTEGEVUS

Koduleht, sotsiaalmeedia jm.

ERC maintained continuous monitoring and visibility throughout the project:

- Internal Monitoring: Daily operational updates, including photos and videos of food preparation and delivery, were shared via dedicated communication channels (WhatsApp groups).
- Visibility: All food boxes were branded with Estonian Ministry of Foreign Affairs logo alongside with ERC logo. ERC branded vests were worn by distribution staff in kitchens and hospitals.
- Outreach activities: In Estonia, information about the project has been regularly shared through ERC's established communication channels. Project updates are included in ERC's monthly overviews, which are published on the ERC website and distributed to the Estonian press. Additionally, updates were shared on ERC's Facebook, Instagram, Bluesky and LinkedIn platforms to keep the general public informed about the project.
- Compliance: All communication activities were conducted with strict adherence to safety, privacy, and child protection considerations.

ARUANDE KINNITAMINE

Kinnitan kõigi esitatud andmete ja dokumentide õigsust ning annan loa neid kontrollida. Kinnitan, et vastan kõigile aruande kohta esitatud küsimustele.

Taotleja esindusõiguslik isik

Nimi	Eero Janson
Isikukood	38803224235
Ametikoht	Juhataja
Allkiri	/allkirjastatud digitaalselt/
Kuupäev	30.01.2025